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1 working da y till TRMM launc h!

Announcements:
11/26/97: Launch now scheduled for Thanksgiving day (11/27 /97) at 3:40 p.m., video tapes will be made.

Standing Committee Reports

 Item Committee Responsibility Date Status

1. DAAC/ECS Interfaces Travers/Lee/Direskeneli/
Harbison

11/26/97 Engineering deliveries going fairly well.  Need to purge excess 30-day test
files.

2. Science Computing Facility Mackey 11/26/97 Working toward beeper system for weekend emergency support. Perhaps
automatically stage files to thunder to avoid network problems with interac-
tive access.

3. Toolkit Mackey/Fan 11/26/97 Do tests on 5.2.1 by mid-December.  Migrate to 5.2.1 in January.

4. System Issues
Metadata Fan 11/26/97 One change to metadata bulletin.  Does not impact PGE’s.

QA Geier 10/1/97 QA flags now in CERESlib--use them.

LaTIS Interface Mitchum 11/26/97 Bury run-time parameters in PCF template to make “normal” operations
standard at DAAC.  Can do special runs at SCF without configuration
management procedures.  Latest ESDT’s to LaTIS and ECS.

Documentation Guidelines Travers 11/26/97 Signed Operations Agreement.

Reschedule R.2 milestones Kibler, Tolson, Robbins 11/26/97 Add TK deliveries to external schedule milestones.

5. Working Group Status

5.01 External Interfaces Ferebee/Chapman/
Weaver/Flug/Nguyen

11/26/97 EOS IST training at GSFC - some good, some bad. TRMM IST session for
testing LaRC user log-ins.

5.02 Simulator Chapman 11/26/97 Tested 10 TRMM upload patches through simulator.  Also tested new
diagnostic mode for sampling any housekeeping parameter.  Working on
EOS-AM simulator. Need $.
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5.03 Visualization/validation tools Currey/Neely/Cady/Flug/

Liu
11/26/97 Try view_hdf (IDL) on HDF on time-sequenced HDF or HDF-EOS files. EOS-

HDF needs a parameter called time (TAI93 format?)

5.04 Simulated CERES data sets Lee 10/15/97 Completed, will be used in the DAAC Volume Stress Test.

5.05 Instrument Escuadra/Cooper/Hess
Anselmo/Filer/Weaver
Spence/Rodier/Kibler

11/26/97 Now processing AM-1 files, but problems interpreting HK data.  Fixing bugs.

5.06 ERBE-like Kibler/Robbins/Chang/
Kizer

11/26/97 ERBE-like re-delivered for metadata testing at DAAC.  Ready for another
round of ERBS reprocessing.

5.07 Clouds Currey/Murray/McKinley/
Sun-Mack/McIntire/Miller

11/12/97 Running Sim #2 data with real VIRS data, faked up radiances.

5.08 Inversion Geier/Nolan/Robbins/
Franklin

11/26/97 Proposal to combine Julian whole and fractional into one 64-bit word.
Documenting SSF variables.

5.09 SARB Coleman/Kizer/
Gupta

11/26/97 Testing new NCEP files for MOA.  Delivered S.S.5 to CM on 11/21.

5.10 TISA Mitchum/Costulis/Stassi
McKoy/Raju/Fan/
Jimenez/Ayers

11/26/97 Engineering deliveries made to DAAC.  Need to distribute test results.

5.11 CERESlib (common library
used by more than one sub
system)

Mitchum/Stassi/Fan 11/26/97 Meta-util now handles TK 5.2 or 5.2.1.  1.25  is now gone.  Standardized
directory locations.


